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Mr. John Scandura
California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Mr. Scandura:

The purpose of this letter is to request an extension to the MCAS EI Toro Federal
Facility Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit
(OU) -3, Site 16, (Crash Crew Pit #2), requires revised milestone deliverable dates for
the Draft Proposed Plan and Draft Record of Decision. Enclosure (1) presents our FFA
schedule with the revised primary milestones incorporated. This request will extend the
deliverable dates for both the Draft Proposed Plan and Draft Record of Decision by 18
weeks each, and is made pursuant to Section 9.2 (g) of the FFA.

From the time of the last schedule extension request (25 September 2000), a great
deal has taken place. The BCT and RAB have been briefed on site status, site visits
have been conducted, and perhaps most importantly, the pilot study has performed
extremely well. More specifically, the following actions have been completed:
September 2000 - Conducted step draw down aquifer testing at two groundwater

extraction wells and SVE testing at one well in preparation for MPE
pilot testing.

27 September 2000-Navy presented the BCT/RAB with an overview of the MPE Pilot
Study and the overall objectives of the testing.

October 2000 - Initiated the MPE pilot testing. Test was initially planned for a two
week test but since the removal of VOCs from the soil was shown
to be very successful, the pilot testing was extended.

1 November 2000 - Navy provided BCT a written update on the initial results from the
pilot study and indicated that the Navy plans to continue the study
for upwards of two months.

29 November 2000 -Navy presented proposed modifications to the pilot study to test if
extraction from adjacent wells will improve the overall efficiency
and removal of soil gas at the site.

6 December 2000 - Navy submits a letter summarizing the proposed modifications to
the MPE pilot study.

27 December 2000 -MPE system shut off to prepare for implementing modifications to
test

9 January 2000 - Navy conducted conference call with BCT to discuss comments on
the proposed modifications.



10 January 2001 - ~a4 begins implementation of mOdifi~)onsto the MPE system.

As illustrated by the above events, significant progress has been made and each step
I ) has been communicated to the BCT. With the success of the pilot study however, a
,,_/ change to the related CERCLA documents will be required. As you are aware, it is our

hope that given the effectiveness of the pilot study, the source area may be adequately
addressed by this action. While we can all agree that expedited remediation of the
source area is a positive up-front step, modifications to the Draft Final FS will be
required to address the change in focus. This will in turn result in modifications to the
Draft Proposed Plan and Draft ROD, which we hope to have centered primarily on the
groundwater. These changes will not compromise pUblic participation. Other causes for
the extension request include the extension of the pilot test itself, additional time
needed for the original installation of the wells, and more time than estimated to resolve
all BCT comments.

By implementing the approach outlined, the timeline leading to ROD signature will be
delayed. We feel confident however, that due to the many positive aspects of this
approach, which include expedited removal of contamination source and possible
shortening of the overall schedule for the site, the BCT will remain supportive of this
method and endorse this extension request. To better illustrate actions completed and
those that remain, enclosure (2) is provided. In reviewing it, you will note an extended
BCT review period for the Draft Final FS given the significant changes expected. In
order to minimize the impact though, and given the BCT's familiarity with the Site and
the new approach, the Draft Proposed Plan is scheduled to go out mid-way through the
extended draft Final FS review.

:)
We feel that the detailed schedule above presents an aggressive yet obtainable

approach to Site 16, which is in line with the BCT vision and FFA guidance. The
deliverable date for the Draft Proposed Plan will shift from 17 Jan 01 t023 May 01, and
the Draft Record of Decision will be adjusted from 06 July 01 to 09 November 01.
Thank you in advance for your support, and please call me at (619) 532-0784 if you
have any questions, or need additional information.

C
~GereIY'c:

~~.~..

"---....."

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosure: 1. Appendix A FFA Schedule of Submittals
2. Extended schedule for Site 16

Copy to: (w/encl)
Mr. John Broderick, RWQCB
Ms. Nicole Moutoux, U.S. EPA
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APPENDIX A
MCAS El Toro Schedule

o 01/17/01

'\ Current New Change in_/
Operable Unit (OU)-I: Site 18 Completion Dates Completion Dates Dates
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 9 Nov 93 No Change
Draft Remedial Investigation 30 Dec 94 No Change
Draft Interim Action Feasibility Study 15 Oct 95 No Change
Draft Final Interim Action Feasibility Study 9 Aug 96 No Change
*Agency Approval of Draft Final 11 Oct 96 No Change
*Response to Regulatory Draft Final Comments 15 Jan 98 No Change
Draft Proposed Plan 18 Dec 95 No Change
*re-Draft Proposed Plan 24 Nov 98 No Change
3rd Draft Proposed Plan 31 Mar 00 No Change

Draft Final Proposed Plan 11 Aug 00 No Change
Draft Record of Decision 18 Dec 00 01 May 01**

OU-2A: Site 24 (Vadose Zone)
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
Draft Proposed Plan 11 Mar 97 No Change
Draft Record of Decision 1 Jul 97 No Change
Draft Final Record ofDecision 24 Sep 97 No Change
Draft Remedial Design/Remedial Action Work Plan 6 Jan 98 No Change

C.J
Draft Final Remedial Design 11 Aug 98 No Change
Draft Construction Quality Assurance Plan 11 Aug 98 No Change
Draft Construction Quality Control Plan 11 Aug 98 No Change
Draft Contingency Plan 11 Aug 98 No Change
Draft Project Closeout Report 22 Apr 02 No Change

OU-2A: Site 24 (Groundwater)
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
Draft Final Feasibility Study 5 Dec 97 No Change
*Agency Approval ofDraft Final 23 Mar 98 No Change
Draft Proposed Plan 24 Nov 98 No Change
2nd Draft Proposed Plan 31 Mar 00 No Change
Draft Final Proposed Plan 11 Aug 00 No Change
Draft Record of Decision 18 Dec 00 01 May 01**

OU-2B: Sites 2 & 17
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Mar 96 No Change
Draft Final Remedial Investigation 6 Sep 96 No Change
Draft Feasibility Study 6 Sep 96 No Change

)
Draft Final Feasibility Study 18 Mar 97 No Change

" Draft Proposed Plan 18 Sep 97 No Change
'-
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APPENDIX A

MCAS E1 Toro Schedule

01/17/01

OU-2B: Sites 2 & 17 (continued)
Draft Final Proposed Plan
Draft Record of Decision
Draft Final Record ofDecision

OU-2C: Sites 3 & 5
Phase I Tech Memo
Draft Phase II Work Plan
Start Phase II Field Work
Draft Remedial Investigation
Draft Final Remedial Investigation
Draft Feasibility Study
Draft Final Feasibility Study
Draft Proposed Plan
Draft Final Proposed Plan
Draft Record of Decision
Draft Final Record of Decision

Current
Completion Dates

28 Jan 98
4 Nov 98

17 Jun 99

7 May 93
20 Mar 95
20 Jul 95
20 Apr 96

8 Oct 96
8 Oct 96

13 Feb 97
18 Sep 97
28 Jan 98
15 Mar 99
15 Dec 00

New
Completion Dates

No Change
No Change
No Change

No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
15 May 01

Change in
Dates

OU-3: Sites 4, 6, 9, 10, 13, 15, 19,20,21 & 22 and OU-2A: Site 25
Draft Remedial Investigation 20 Nov 96 No Change
Draft Feasibility Study 20 Mar 97 N/A
Draft Proposed Plan 15 Apr 97 No Change
Draft Record ofDecision 21 Aug 97 No Change

'/'---)'
\
'.

OU-3: Sites 8, 11, & 12
Draft Remedial Investigation (included Site 16)
Draft Feasibility Study (FS)
Draft Final Feasibility Study
*Agency Approval ofDraft Final
Draft Proposed Plan
Draft Final Proposed Plan
Draft Record of Decision

OU-3: Sites 7 & 14
Draft Remedial Investigation
Draft Feasibility Study
Draft Proposed Plan
Draft Record of Decision

OU-3: Site 16
Draft Remedial Investigation
Draft Feasibility Study
Draft Proposed Plan
Draft Record of Decision

20 Nov 96
10 Jul 97
13 Jan 98
22 Jun 98
28 Jul 98
17 Mar 99
7 Jun 99

7 Sep 99
N/A

9 Mar 00
12 Oct 00

20 Nov 96
18 Feb 00
17 Jan 01
06 Jul 01

No Change
No Change
No Change
No Change
No Change
No Change
No Change

No Change
No Change
No Change
22 Nov 00

No Change
No Change
23 May 01
09 Nov 01

+18 Weeks
+18 Weeks

19 Feb 02
07 Dec 02
19 Mar 03
26 Aug 03

OU-3: Site 1
Draft Remedial Investigation 4 Jan 00
Draft Feasibility Study 11 Sep 00
Draft Proposed Plan 18 Apr 01
Draft Record of Decision 14 Dec 01
This schedule reflects current/proposed FFA milestones.
* Not an enforceable FFA deliverable
** As proposed byU.S. EPA in response to DON FFA extension request of 15 December 2000
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. SCHEDULE FOR FS/PP/ROD AT SITE 16

1. Prepare Draft FS Report 9/13/99A 1/24/00A
2. Issue FS to SWDIV for over the shoulder review 1/24/00A
3. SWDIV Review 1/24/00A 1/31/00A
4. Revise Draft FS Report per SWDIV comments 2/1/00A 2/8/00A
5. Issue Draft FS Report to SWDIV/Agency 2/17/00A
6. SWDIV/Agency Review of Draft FS Report 2/17/00A 4/17/00A
7. Incorporate/Respond to SWDIV/Agency Comments 4/17/00A 11/29/00
8. Prepare Draft MPE Pilot Study WP 3/6/00A 5/21/00A
9. Issue WP to SWDIV for over the shoulder review 5/22/00A
10. SWDIV review 5/22/00A 6/2/00A
11. Revise Draft WP per SWDIV comments 6/5/00A 6/9/00A
12. Issue Draft WP to SWDIV/Agency 6/12/00A
13. SWDIV/Agency Review of Draft WP Report 6/12/00A 7/11/00A
14. Incorporate/Respond to SWDIV/Agency Comments 7/11/00A 7/26/00A
15. Issue Final WP to SWDIV/Agency 7/26/00A
16. MPE Pilot Testing 7/31/00A 3/31/01
17. Prepare Draft Technical Memo for MPE Pilot Study 12/18/01 2/12/01
18. Issue Draft Tech Memo for SWDIV Review 02/13/01 02/20/01
19. Revise Draft Tech Memo per SWDIV Comments 02/20/01 02/28/01
20. Issue Draft Tech Memo to SWDIV/Agency 02/28/01
21. Prepare Draft Final FS Report 02/28/01 04/10/01
22. Issue Draft Final FS Report for SWDIV Review 04/11/01 04/17/01
23. Revise Draft Final FS Report per SWDIV Comments 04/18/01 04/30/01
24. Issue Draft Final FS Report to SWDIV/Agency 04/30/01
25. SWDIV/Agency Review of Draft Final FS Report 04/30/01 06/29/01
26. Prepare Final FS Report 06/29/01 07/14/01
27. Issue Final FS Report for SWDIV Review 07/15/01 07/22/01
28. Revise Final FS Report per SWDIV Comments 07/22/01 07/31/01
29. Issue Final FS Report to SWDIV/Agency 10/01/00 07/31/01
30. Prepare/Issue 1st Working Draft Proposed Plan 03/30/01 03/30/01
31. SWDIV Review (2 weeks) 04/09/01 04/09/01
32. Incorporate comments/Issue 2nd Working Draft PP 04/16/01 04/16/01
33. SWDIV Review (2 weeks) 04/23/01 05/07/01
34. Incorporate SWDIV comments (2 weeks) 05/08/01 OS/21/01
35. Issue Draft PP (Not Current FFA Date) OS/23/01
36. BCT-regulator review of Draft PP (60 days) OS/23/01 07/23/01
37. Incorp. reg. Comments (2 weeks) 07/23/01 08/06/01
38. Issue pre-Draft Final PP to SWDIV 08/06/01

39. SWDIV Review (1 week) 08/06/01 08/13/01
40. lncorp. SWDIV comments (1 week) 08/13/01 08/20/01
41. Issue Draft Final PP to BCT 08/21/01
42. Regulator rvw of Draft Final PP (assume 30 days) 08/21/01 09/21/01
43. Incorp. reg. Cmts (1 week) 09/21/01 09/28/01
44. Issue Final PP for SWDIV app. 09/28/01
45. Receive Approval/Print Proposed Plan 10/01/01 10/05/01
46. Public Comment Period (minimum 30 days) 10/05/01 11/05/01
47. Public Meetinq (held mid-point of comment period) 10/17/01
48. Issue Draft ROD (Not Current FFA Date) 11/09/01


